



		Nombre	Duracion	Inicio	Terminado	Predecesores	09
1		1. Inicio	5 days?	10/08/26, 8:00a.m.	14/08/26, 5:00p.m.		
2		Inicio proyecto	5 days?	10/08/26, 8:00a.m.	14/08/26, 5:00p.m.		
3		Definición del alcance del proyecto	1 day?	10/08/26, 8:00a.m.	10/08/26, 5:00p.m.		
4		Identificación del problema	1 day?	10/08/26, 8:00a.m.	10/08/26, 5:00p.m.		
5		Definición del objetivo y usuarios	1 day?	11/08/26, 8:00a.m.	11/08/26, 5:00p.m.		
6		Recolección de información mediante encuesta	2 days	11/08/26, 8:00a.m.	12/08/26, 5:00p.m.		
7		Observación de los procesos del taller	2 days	12/08/26, 8:00a.m.	13/08/26, 5:00p.m.		
8		Identificación y clasificación de requerimientos	1 day?	13/08/26, 8:00a.m.	13/08/26, 5:00p.m.		
9		Definición de requerimientos no funcionales	1 day?	13/08/26, 8:00a.m.	13/08/26, 5:00p.m.		
10		Priorización de requerimientos	1 day?	14/08/26, 8:00a.m.	14/08/26, 5:00p.m.		
11		Elaboración de historias de usuario	1 day?	14/08/26, 8:00a.m.	14/08/26, 5:00p.m.		
12		2. Incremento 1	25 days?	17/08/26, 8:00a.m.	18/09/26, 5:00p.m.		
13		Diseño de la base del sistema	5 days	17/08/26, 8:00a.m.	21/08/26, 5:00p.m.		
14		Diseño de la base de datos	2 days	17/08/26, 8:00a.m.	18/08/26, 5:00p.m.		
15		Diseño de la arquitectura del sistema	1 day	19/08/26, 8:00a.m.	19/08/26, 5:00p.m.		
16		Configuración inicial del proyecto	2 days	20/08/26, 8:00a.m.	21/08/26, 5:00p.m.		
17		Auth	5 days?	24/08/26, 8:00a.m.	28/08/26, 5:00p.m.		
18		Análisis y diseño del módulo Auth	1 day?	24/08/26, 8:00a.m.	24/08/26, 5:00p.m.		
19		Desarrollo del registro de usuarios	1 day?	25/08/26, 8:00a.m.	25/08/26, 5:00p.m.		
20		Desarrollo de autenticación	1 day?	26/08/26, 8:00a.m.	26/08/26, 5:00p.m.		
21		Implementación de seguridad de contraseñas	1 day?	27/08/26, 8:00a.m.	27/08/26, 5:00p.m.		
22		Pruebas del módulo Auth	1 day?	28/08/26, 8:00a.m.	28/08/26, 5:00p.m.		
23		Users	5 days?	31/08/26, 8:00a.m.	4/09/26, 5:00p.m.		
24		Diseño del módulo Users	1 day?	31/08/26, 8:00a.m.	31/08/26, 5:00p.m.		
25		Desarrollo de gestión de usuarios	2 days	1/09/26, 8:00a.m.	2/09/26, 5:00p.m.		
26		Integración de usuarios con autenticación	1 day?	3/09/26, 8:00a.m.	3/09/26, 5:00p.m.		
27		Pruebas del módulo Users	1 day?	4/09/26, 8:00a.m.	4/09/26, 5:00p.m.		
28		Services	6 days?	7/09/26, 8:00a.m.	14/09/26, 5:00p.m.		
29		Análisis y diseño del módulo Services	1 day?	7/09/26, 8:00a.m.	7/09/26, 5:00p.m.		
30		Desarrollo de publicación de servicios	1 day?	8/09/26, 8:00a.m.	8/09/26, 5:00p.m.		
31		Desarrollo de modificación de servicios	1 day?	9/09/26, 8:00a.m.	9/09/26, 5:00p.m.		
32		Desarrollo de eliminación de servicios	1 day?	10/09/26, 8:00a.m.	10/09/26, 5:00p.m.		
33		Desarrollo de visualización de servicios	1 day?	11/09/26, 8:00a.m.	11/09/26, 5:00p.m.		
34		Pruebas del módulo Services	1 day?	14/09/26, 8:00a.m.	14/09/26, 5:00p.m.		
35		Integración	4 days?	15/09/26, 8:00a.m.	18/09/26, 5:00p.m.		



		Nombre	Duracion	Inicio	Terminado	Predecesores	09
36		Integración de módulos Auth, Users y Services	2 days	15/09/26, 8:00a.m.	16/09/26, 5:00p.m.		
37		Pruebas de integración	1 day	17/09/26, 8:00a.m.	17/09/26, 5:00p.m.		
38		Corrección de errores del Incremento 1	1 day?	18/09/26, 8:00a.m.	18/09/26, 5:00p.m.		
39		3. Incremento 2	20 days?	21/09/26, 8:00a.m.	16/10/26, 5:00p.m.		
40		Motobikes	10 days?	21/09/26, 8:00a.m.	2/10/26, 5:00p.m.		
41		Análisis y diseño del módulo Motobikes	1 day?	21/09/26, 8:00a.m.	21/09/26, 5:00p.m.		
42		Diseño de entidad y estructura de motocicletas	1 day?	22/09/26, 8:00a.m.	22/09/26, 5:00p.m.		
43		Desarrollo de registro de motocicletas	1 day?	23/09/26, 8:00a.m.	23/09/26, 5:00p.m.		
44		Desarrollo de consulta de motocicletas	1 day?	24/09/26, 8:00a.m.	24/09/26, 5:00p.m.		
45		Desarrollo de edicion de motocicletas	1 day?	25/09/26, 8:00a.m.	25/09/26, 5:00p.m.		
46		Desarrollo de activación/desactivación	1 day?	28/09/26, 8:00a.m.	28/09/26, 5:00p.m.		
47		Integración de Motobikes con clientes	1 day?	29/09/26, 8:00a.m.	29/09/26, 5:00p.m.		
48		Validaciones del módulo Motobikes	1 day?	30/09/26, 8:00a.m.	30/09/26, 5:00p.m.		
49		Pruebas del módulo Motobikes	1 day?	1/10/26, 8:00a.m.	1/10/26, 5:00p.m.		
50		Corrección de errores Motobikes	1 day?	2/10/26, 8:00a.m.	2/10/26, 5:00p.m.		
51		Appointment	10 days?	5/10/26, 8:00a.m.	16/10/26, 5:00p.m.		
52		Análisis y diseño del módulo Appointment	1 day?	5/10/26, 8:00a.m.	5/10/26, 5:00p.m.		
53		Diseño de gestión de citas	1 day?	6/10/26, 8:00a.m.	6/10/26, 5:00p.m.		
54		Desarrollo de solicitud de citas	1 day?	7/10/26, 8:00a.m.	7/10/26, 5:00p.m.		
55		Desarrollo de consulta de citas	1 day?	8/10/26, 8:00a.m.	8/10/26, 5:00p.m.		
56		Desarrollo de disponibilidad de citas	1 day?	9/10/26, 8:00a.m.	9/10/26, 5:00p.m.		
57		Desarrollo de aceptación/rechazo de citas	1 day?	12/10/26, 8:00a.m.	12/10/26, 5:00p.m.		
58		Desarrollo de reprogramación de citas	1 day?	13/10/26, 8:00a.m.	13/10/26, 5:00p.m.		
59		Integración Appointment–Motobikes	1 day?	14/10/26, 8:00a.m.	14/10/26, 5:00p.m.		
60		Pruebas del módulo Appointment	1 day?	15/10/26, 8:00a.m.	15/10/26, 5:00p.m.		
61		Corrección de errores del Incremento 2	1 day?	16/10/26, 8:00a.m.	16/10/26, 5:00p.m.		
62		4. Incremento 3	20 days?	19/10/26, 8:00a.m.	13/11/26, 5:00p.m.		
63		Finances	6 days?	19/10/26, 8:00a.m.	26/10/26, 5:00p.m.		
64		Análisis y diseño del módulo Finances	1 day?	19/10/26, 8:00a.m.	19/10/26, 5:00p.m.		
65		Desarrollo de gestión contable	2 days	20/10/26, 8:00a.m.	21/10/26, 5:00p.m.		
66		Integración con pedidos	1 day?	22/10/26, 8:00a.m.	22/10/26, 5:00p.m.		
67		Pruebas y correcciones	2 days	23/10/26, 8:00a.m.	26/10/26, 5:00p.m.		
68		Historial y estados de servicios	4 days?	27/10/26, 8:00a.m.	30/10/26, 5:00p.m.		
69		Diseño del historial y estados	1 day?	27/10/26, 8:00a.m.	27/10/26, 5:00p.m.		
70		Desarrollo de historial de servicios	1 day?	28/10/26, 8:00a.m.	28/10/26, 5:00p.m.		



		Nombre	Duracion	Inicio	Terminado	Predecesores	09
71		Desarrollo de gestión de estados	1 day?	29/10/26, 8:00a.m.	29/10/26, 5:00p.m.		
72		Pruebas y correcciones	1 day?	30/10/26, 8:00a.m.	30/10/26, 5:00p.m.		
73		Inventario	5 days?	2/11/26, 8:00a.m.	6/11/26, 5:00p.m.		
74		Análisis y diseño del módulo	1 day?	2/11/26, 8:00a.m.	2/11/26, 5:00p.m.		
75		Desarrollo de gestión de productos	2 days	3/11/26, 8:00a.m.	4/11/26, 5:00p.m.		
76		Clasificación y consulta de inventario	1 day?	5/11/26, 8:00a.m.	5/11/26, 5:00p.m.		
77		Pruebas y correcciones	1 day?	6/11/26, 8:00a.m.	6/11/26, 5:00p.m.		
78		Control de Stock	5 days?	9/11/26, 8:00a.m.	13/11/26, 5:00p.m.		
79		Diseño del control de stock	1 day	9/11/26, 8:00a.m.	9/11/26, 5:00p.m.		
80		Desarrollo del control de existencias	2 days	10/11/26, 8:00a.m.	11/11/26, 5:00p.m.		
81		Integración con inventario	1 day?	12/11/26, 8:00a.m.	12/11/26, 5:00p.m.		
82		Pruebas y correcciones	1 day?	13/11/26, 8:00a.m.	13/11/26, 5:00p.m.		
83		5. Cierre	10 days?	16/11/26, 8:00a.m.	27/11/26, 5:00p.m.		
84		Integración general del sistema	3 days	16/11/26, 8:00a.m.	18/11/26, 5:00p.m.		
85		Integración de todos los módulos	2 days	16/11/26, 8:00a.m.	17/11/26, 5:00p.m.		
86		Verificación de comunicación entre módulos	1 day	18/11/26, 8:00a.m.	18/11/26, 5:00p.m.		
87		Pruebas finales	4 days?	19/11/26, 8:00a.m.	24/11/26, 5:00p.m.		
88		Pruebas funcionales generales	1 day?	19/11/26, 8:00a.m.	19/11/26, 5:00p.m.		
89		Pruebas de rendimiento y usabilidad	1 day?	20/11/26, 8:00a.m.	20/11/26, 5:00p.m.		
90		Pruebas de escalabilidad	1 day?	23/11/26, 8:00a.m.	23/11/26, 5:00p.m.		
91		Pruebas de seguridad	1 day?	23/11/26, 8:00a.m.	23/11/26, 5:00p.m.		
92		Corrección de errores finales	1 day?	24/11/26, 8:00a.m.	24/11/26, 5:00p.m.		
93		Documentación y entrega	3 days?	25/11/26, 8:00a.m.	27/11/26, 5:00p.m.		
94		Elaboración de documentación final	1 day?	25/11/26, 8:00a.m.	25/11/26, 5:00p.m.		
95		Preparación de presentación	1 day?	26/11/26, 8:00a.m.	26/11/26, 5:00p.m.		
96		Validación final del sistema	1 day?	26/11/26, 8:00a.m.	26/11/26, 5:00p.m.		
97		Entrega final del proyecto	1 day?	27/11/26, 8:00a.m.	27/11/26, 5:00p.m.		

